Gantt Chart – MIS 4500 Technology Capstone Project

Fall 2026 | Semester start: Mon 21 Sep 2026

Activity	September 2026		October 2026				November 2026				December 2026	
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12
	21 Sep – 27 Sep	28 Sep – 04 Oct	05 Oct – 11 Oct	12 Oct – 18 Oct	19 Oct – 25 Oct	26 Oct – 01 Nov	02 Nov – 08 Nov	09 Nov – 15 Nov	16 Nov – 22 Nov	23 Nov – 29 Nov	30 Nov – 06 Dec	07 Dec – 13 Dec
Class days (Tuesday and Thursday)	Tue 22 Sep Thu 24 Sep	Tue 29 Sep Thu 01 Oct	Tue 06 Oct Thu 08 Oct	Tue 13 Oct Thu 15 Oct	Tue 20 Oct Thu 22 Oct	Tue 27 Oct Thu 29 Oct	Tue 03 Nov Thu 05 Nov	Tue 10 Nov Thu 12 Nov	Tue 17 Nov Thu 19 Nov	Tue 24 Nov Thu 26 Nov	Tue 01 Dec Thu 03 Dec	Tue 08 Dec Thu 10 Dec
Assessed milestones		1	2	3			4				5	6
Project orientation and planning												
Requirements analysis												
Literature review and system research												
System design and database planning												
User interface development												
Core functionality development												
System integration												
Functional testing												
Usability and user evaluation												
Refinements and bug fixing												
Final report and documentation												
Final demonstration and preparation												

Planning · Development · Testing and evaluation · Documentation and delivery · Assessed milestone

1 **Week 2:** Title Selection – 10%

2 **Week 3:** Proposal Presentation – 10%

3 **Week 4:** Proposal Submission – 10%

4 **Week 7:** Project Demo – 20%

5 **Week 11:** Oral Viva and Demo – 20%

6 **Week 12:** Project Report Submission – 30%

Course weeks run Monday to Sunday; Week 1 begins on the semester start date (Mon 21 Sep 2026), with the first class on Tue 22 Sep. Weeks are grouped under the month of their Tuesday class. Milestones are shown within their course week because the exact class day is not specified. Weights total 100%.